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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
03- BUT- 32- 15. 5/ 19 I N BUTTE COUNTY NEAR CHI CO FROM 0.3  STEVE MANNI NG CONSTRUCTI ON | NCCOBORN, AL $963, 654 12/22/08 15%
03-3ML004 M LE EAST OF HUMBOLDT ROAD TO LA P O BOX 491660 2060 3RD. STREET, $64,309 01/08/09 7%
$64, 309 06/ 08/ 09
CASTANA DRI VE REDDI NG CA 96049 STE. B
HOT M X ASPHALT OVERLAY
(530) 222- 0810 0220" ;;E 95’2695965
HMLA WecP (530) 534-
03- BUT- 70- 28. 2/ 0 IN BUTTE COUNTY ABOUT 6.4 M LES EAST CERTI FI ED COATI NGS COVPANY SOLANO, MATT $1, 194, 000 03/ 19/ 09 0%
03- 3Vi904 OF OROVI LLE AT VEST BRANCH FEATHER 1045 DETROI T AVENUE 2060 3RD STREET, $0 04/14/09 0%
RI VER BRI DCE.  on onens SUTE B $0 12/31/09
SPOT PREPARE AND PAI NT BRI DGE CONCOR
(925) 686- 1550 O:?g' ;;5 560;\095965
HVBH VPCP (530) 533-
03- BUT- 70- 35. 5/ 0 I N BUTTE COUNTY ABOUT 20 M LES NORTH STEVE MANNI NG CONSTRUCTI ON | NCROGERS, JI M $138,510 10/02/08 10%
03- 4E3904 OF OROVILLE AT 0.1 MLE EAST OF P O BOX 491660 3881 BENATAR, SUITE C $37,130 10/28/08 27%
ER- 43F8- (004) E VoD $37,130 06/ 02/ 09
0 DEA ROAD REDDI NG CA 96049 CHl CO, CA 95928
o ASPHALT CONCRETE DI TCH AND PAVI NG }
(530) 222 0810 (530) 895- 5245
HA23 WecP
03- BUT- 70- 38. 1/ 0 I'N BUTTE COUNTY ABOUT 19 M LES EAST MEYERS EARTHWORK | NC ROGERS, JI'M $248,370 08/ 15/ 08 34%
03- 4E1804 OF OROVI LLE AT 5.3 M LES EAST OF P O BOX 493730 3881 BENATAR SUITE C $33,738 09/10/08 13%
CONCON ’ $0 06/ 03/ 09
ROAD REDDI NG CA 96049 CHl GO, CA 95928
PLACE ROCK SLOPE PROTECTI ON .
(530) 365- 8858 (530) 895- 5245 SUSPENDED
HA23 wWecP
03-BUT-99-4.7/7.7 I N BUTTE COUNTY | N AND NEAR GRI DLEY GRANI TE CONSTRUCTI ON COMPANY | NGVOLDSEN, KYLE $378,495 12/30/08 0%
03-3M)604 FROM STANDI SH ROAD TO RI O BONI TO ROADP O BOX 50085 2060 3RD STREET, STE. $0 01/14/09 0%
REPLACE ASPHALT CONCRETE SURFACH NG B $0 03/06/09
WATSONVI LLE CA 95077 | LLE CA 95965
(831)724-1011 530) 532 9377 SHSPENDED
HMLA WecP (530) 532-
03-COL-20-2.9/3.7 IN COLUSA COUNTY ON ROUTE 20 FROM 0.5 NEHEM AH CONSTRUCTI ON | NC KRAFT, DAN $5, 914, 337 05/ 30/ 08 86%
03- 14904 $3, 583,994 06/ 20/ 08
KM VEST TO 0.8 KM EAST OF BEAR CREEK 801 FIRST STREET SU TE G 1401 WLL S. GREENE 60%
ACNH P020- (148) A BRI DGE AND ON ROUTE 16 AT ROUTE SUITE A $0 07/01/09
RP02-0 14- (NH ) 20/ 16 | NTERSECTI ON BENI CI A CA 94510 COLUSA CA 95932
20 1-48-() REPLACE BRI DGE ON NEW ALI GVENT (707) 746-6870 (530) 458- 3080

HA21 SWPPP
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03-ED-50-16.7/18. 1 IN EL DORADO COUNTY | N PLACERVILLE M TCHELL ENG NEERI NG RESTAINO, M C $36, 027, 680 03/ 22/ 06 97%
03- 3555U4 FROM 0.2 KM VEST OF WEST PLACERVILLE P O BOX 34367 701 FORNI ROAD $32, 011,621  04/03/06 88%
ACST- P050- (110) E $151, 307 06/ 24/ 09
UNDERCROSSI NG TO CLAY STREET PLACERVI LLE, CA 95667
PO-50 1-(0EB)R SAN FRANCI SCO CA 94134
6203. 014 UNDERCROSSI NG AND AT HANGTOMN 15) 297 1040 (530) 344- 1691 SUSPENDED
) -0 W DEN HI GHWAY AND BRI DGES (415) )
HBAN SWPPP
HB4N
03- ED-50-18. 8/ 28. 8 IN EL DORADO COUNTY I N AND NEAR TEI CHERT CONSTRUCTI ON NOVOTA, RYAN $4, 047,480 03/03/09 0%
03-3M3904 PLACERVI LLE FROM CARSON ROAD P O BOX 15144 11323 SANDERS DRI VE 23 03/ 20/ 09 0%
OVERCROSSI NG TO SAWM LL ROAD NCHO
UNDERCROESI NG SACRAMENTO CA 95851 RA CORDOVA, - CA 95742
916) 386- 6800 (916) 858- 8628
ASPHALT CONCRETE OVERLAY (
HA22 WPCP
03- ED- 50- 75. 0/ 80. 4 IN EL DORADO COUNTY | N SOUTH LAKE VALLEY SLURRY SEAL COMPANY DERCSI ER, DAVE $1, 323,457 03/ 25/ 08 9%
03- 2M6204 TAHOE FROM F STREET TO THE CALI FORNIAP O BOX 981330 3065 BLAIR AVE. P.O. $7§8 8;‘; gz; gg 0%
NEVADA STATE LI NE VEST SACRAMENTO CA 95798 BOX 2424
PLACE M CROSURFACI NG PLACERVI LLE, CA 95667 SUSPENDED
(916) 373- 1500 530) 621 0986
HMLA WPCP (530) 621-
03- GLE-5-20. 0/ 28. 8 I'N GLENN COUNTY NEAR ORLAND FROM 0.2 BALDW N CONTRACTI NG COVPANY  GRANDY, DWAYNE $5, 372, 755 06/ 03/ 08 49%
ACI 005, - (092) E M LE NORTH CF CONTY ROAD 28 N 849 N HUVBOLDT AVE gaar 567 05123100  60%
0 (092) OVERCROSSI NG TO TEHAMA COUNTY LINE 1764 SKYWAY W LLOAB, CA 95988 '
o PLACE RUBBERI ZED HOT M X ASPHALT B,
CH CO CA 95928 (530) 934- 3693
HA22 WPCP (530) 891- 6555
03- GLE- 162-45. 1/ 65. 5 IN GLENN COUNTY | N AND NEAR W LLOWS FRANKLI N CONSTRUCTI ON | NC ALLEN, JODY $1,204,549 12/ 04/ 08 5%
03-3M704 FROM STONY CREEK BRI DGE TO ROUTE P O BOX 3100 849 N. HUVBOLDT AVE. iﬁj, ggi 8% 82; gg 10%
162/ 5 SEPARATI ON. CHI 0O CA 95927 W LLOWS, CA 95988 !
REPLACE ASPHALT CONCRETE SURFACI NG .
(530) 343- 9600 (530) 934- 3520
HMLA WPCP
03- GLE- 162-65.5/0 IN GLENN COUNTY I N WLLOWS AT ROUTE DEBRU N CONSTRUCTI ON | NC SOLANO, MATT $133,135 02/27/09 35%
03- 2E7504 162/ 5 SEPARATI ON P O BOX 1355 2060 3RD STREET SUI TE 2331 g;j 82; %g; 83 25%
REHABI LI TATE BRI DGE DECK B :
STOCKTON CA 95231 OROVI LLE, CA 95965
(209) 462- 5100 530 533'5610
HA21 WeCP (530) 533-
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PORTLAND CEMENT CONCRETE OVERLAY (925) 627- 1700

(530)587-9823
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03- NEV- 20- 22. 2/ 29. 6 I N NEVADA COUNTY FROM 0.2 M LE EAST CHARLI ES CUSTOM EXCAVATI NG | NCDEMARTI NI,  MARK $131,584 02/26/09 0%
03-3M)304 OF LOS ALTOS ROAD TO 0.5 M LE WEST OF P O BOX 1160 138 NEW MOHAVK ROAD. $9,000 04/06/09 7%
' $9, 000 05/08/09
BOWWAN ROAD STE. B
REMOVE AND TRI M TREES PALO CEDRO CA 96073 NEVADA CI TY, CA 95959
(530) 221- 3626 530) 265- 9869
HVR WeCP (530) 265-
03- NEV-49-21.9/0 I N NEVADA COUNTY NEAR NEVADA CI TY AT T AND G CONSTRUCTI ON | NC DEMARTI NI, MARK $82,050 02/ 26/ 09 18%
03-1A0104 SOUTH YUBA RI VER BRI DGE 1227 BRI DGE STREET SU TE B 10057 GOLD FLAT ROAD iggg 83; %g; gg 1%
REPLACE ELASTOMERI C BEARI NG PADS
YUBA CI TY CA 95991 NE\S/QD’;G? ;;éQCA
(530) 923- 7251 (530) 265-
HA21 wecP
03- NEV- 49-21. 9/ 23. 2 I N NEVADA, SACRAMENTO AND SUTTER CENTRAL VALLEY ENG NEERI NG ANDPETERSON, DALE $1,598,581 04/ 23/ 08 65%
03- 2E9004 COUNTI ES AT VAR QUS LOCATI ONS ASPHALT | NC 10057 GOLD FLAT ROAD $1,508,125 05/14/08 97%
ACE;' 8202'522)5) E PLACE OPEN GRADED ASPHALT CONCRETE 216 KENROY LANE NEVADA Gl TY, CA $0  06/30/09
--0) ROSEVI LLE CA 95678 (530) 265- 9868 SUSPENDED
HB1 WPCP (916) 791- 1609
03- NEV- 80- 2. 5/ 20. 2 IN EL DORADO, NEVADA, AND PLACER DEBRUI N CONSTRUCTI ON | NC NOVOTA, RYAN $352, 402 10/ 22/ 08 0%
03-2MD304 COUNTI ES AT VARI OUS LOCATI ONS P O BOX 1355 11323 SANDERS DRI VE $0 11/18/08 0%
TREAT BRI DGE DECKS RANCHO CORDOVA, CA 95742 0 03/17/09
FRENCH CAMP CA 95231 916 858. 8628 '
(209) 462- 5100 (916) 858- SUSPENDED
HVB wecP
03- NEV- 80-2.5/5. 6 I N NEVADA COUNTY NEAR TRUCKEE FROM  TEI CHERT CONSTRUCTI ON MURPHY, RCD $67, 038,883 03/16/07 35%
03- 0A6324 0.4 KM VEST OF SODA SPRI NGS P O BOX 276830 2520 WARREN DRI VE, $48, 725,547 04/ 06/ 07 72%
ACI M 080 - (180)N OVERCROSSI NG TO THE DONNER SUMM T SUTE B $551, 697 12/ 25/ 10
--0) SAFETY REST AREA (SQSL:GR;AZSETSOQOOS 958276830 LN CA 95677
REHABI LATE BRI DGES AND ROADWAY . .
A2 - (916) 624- 2783
03- NEV- 80-5. 2/ 13. 3 I N NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER | NC MURPHY, ROD $56, 464, 204 07/ 28/ 08 0%
03- 0A6334 1.0 MLE EAST OF THE CASTLE PEAK ROAD 1777 OAKLAND BLVD SUI TE 300 12047 DONNER PASS $3, 895, 4;5 f{g; %g; (1)2 70
UNDERCROSSI NG TO 2.1 M LES EAST OF VALNUT GREEK CA 94596 ROAD STE. B- 4
DONNER LAKE UNDERCRCS TRUCKEE, CA SUSPENDED
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HA21 WPCP

03- PLA-65-12.2/23.8
03-3338U4
HPLU- 6208- (030) L

620-8 03- (DEM O
- -0

HE14 SwWepp
HE14

TO | NGRAM SLOUGH BRI DGE
CLEAN AND TREAT BRI DGE DECKS

1310 W 23RD STREET

TEMPE AR 85282
(602) 437-1711

I'N PLACER COUNTY NEAR LI NCOLN FROM DE SI LVA GATES FCI A JO NT
0.6 KM NORTH OF TWELVE BRI DGES VENTURE OF DE SI LVA GATES
OVERCROSSI NG TO 1.3 KM SOUTH OF BEARCONSTRUCTION AND F C |

Rl VER CONSTRUCTORS | NC

CONSTRUCT NEW FREEWAY AND BRI DGES P O BOX 2909

DUBLI N CA 94568
(925) 829- 9220

STE. B
ROCKLI N, CA 95677
(916) 624- 2852

BEREXA, CARL
2520 WARREN DRI VE,
STE. B

ROCKLI N, CA 95677
(916) 624- 2769

$138, 679, 932
$23, 065, 893
$5, 180, 456

05/ 04/ 09
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV-80-9.2/13. 6 I N NEVADA COUNTY NEAR TRUCKEE FROM  TEI CHERT CONSTRUCTI ON CATANI A, DAVE $57, 845,305 10/ 05/ 07 23%
03-0A6314 DONNER LAKE UNDERCROSSI NG TO TROUT P O BOX 276830 12047 DONNER PASS $24, 367,835 11/ 13/ 07 42%
ACI(;\/LOSO -(184)E CREEK UNDERCROSS! NG TG A 958276830 FOAD STE. B. 4 $29,797 10/15/10
o REHABI LI TATE ROADVWAY TRUCKEE, CA
(916) 386-5900 (530) 265- 9871
HA22 SWPPP
03- NEV- 80-21.2/28. 1 I N NEVADA COUNTY NEAR TRUCKEE FROM W NDSOR FUEL CO I SKIN, ROY $4, 580, 000 06/ 18/ 08 57%
03- 3M4004 TRUCKEE Rl VER BRI DGE NO 17-0012 TO P O BOX 38 10960 VEST Rl VER $314,008 07/14/08 70
TRUCKEE RI VER BRI DGE NO 17- 0063 W NDSOR CA 95462 STREET $0 07/20709
PLACE HOT M X ASPHALT TRUCKEE, CA 96161 SUSPENDED
(707)838-9751 (530) 582- 5070
HML wecP
03- NEV- 80-28.1/31. 8 I N NEVADA AND S| ERRA COUNTI ES NEAR  GRANI TE CONSTRUCTI ON COMPANY HARTMAN, BRUCE $42, 900, 739 10/ 29/ 08 0%
03- 3A2204 FLORI STON FROM THE TRUCKEE RI VER P O BOX 50085 10960 VEST Rl VER $16,000 11/13/08 0%
chlvbgvog;)(loon BRI DGE TO THE NEVADA STATE LINE WATSONVI LLE CA 950775085 STREET, STE. 101A 5970 031160
(001) REHABI LI TATE ROADWAY TRUCKEE, CA 96161 SUSPENDED
-0 (831)724-1011 (916) 996- 0557
HA22 SWPPP
03- PLA- 28-. 8/ 11 IN PLACER COUNTY FROM 0.1 KM WEST OF DI ABLO CONTRACTORS | NC MOSTAFA, MOSTAFA $29, 612, 184 05/ 21/ 08 8%
03- 2A9404 TAHOE STATE PARK DRI VE TO 0.1 KM EAST 7 CROW CANYON COURT SUI TE 100 10960 WEST Rl VER $3, 780,078 06/ 05/ 08 13%
ACST- P028- (009) E OF ROUTE 267 AND AT KI NGS BEACH STREET $0 08/10/10
PO-28 0-(98) RECONSTRUCT DRAI NAGE FACI LI TI ES SAN RAMCN CA 94583 TRUCKEE, CA 96161 SUSPENDED
-0 (925) 552- 8250 (530) 587- 7958
HA42 SWPPP
03- PLA-65-8.0/13. 1 I N PLACER COUNTY AT VAR OUS LOCATI ONS TRUESDELL CORPORATI ON OF WARD, DONALD $197,197 09/29/08 0%
03- 2E8804 FROM BLUE OAKS BOULEVARD OVERCROSSI NG CALI FORNI A | NC 2520 WARREN DRI VE, 28 (1)25 %g; gg 0%

06/09/08  10%
07/ 02/ 08
03/14/12  17%



State of California Department of Transportation Page 5
Statement of Ongoing Contractsasof 04/20/09

05/ 04/ 09
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA- 65-13. 2/ 24. 3 I N PLACER COUNTY I N AND NEAR LI NCOLNW NDSOR FUEL CO OULAD- DAOUD, BRAHI M $2,599, 073 05/ 19/ 08 0%
03-2Mm104 FROM AUBURN RAVI NE BRI DGE TO THE YUBAP O BOX 38 2520 WARREN DRI VE $0 06/16/08 0%
CONTY LI NE STE B $0 12/26/08
PLACE HOT M X ASPHALT WIDSR Ch 95492 ROOKLIN, CA 95677 SUSPENDED
(707)838-9751 916) 624- 2851
HML WPCP (916) 624-
03- PLA-80-1.5/2.3 I N PLACER COUNTY | N ROSEVILLE FROM  PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $370,003 09/29/08 91%
03- 0E5904 0.5 MLE WEST OF DOUGLAS BOULEVARD | NC 3855 NORTH FREEVAY $342,929 10/ 15/ 08 92%
OVERCROSSI NG TO 0.3 M LE EAST OF 6251 SKY CREEK DRIVE SUTE A BLVD. STE. 120 $48,593  02/02/11
DOUGLAS BOULEVARD OVERCROSS
SACRAVENTO CA 95828 SACRAMENTO, CA 95834
HI GHVAY PLANTI NG AND | RRI GATI ON (916) 263- 4912
HB4N SWPPP (916) 383- 4071
03-PLA-80-17.3/1.6 I N PLACER AND NEVADA COUNTI ESAT ROADVAY ELECTRI CAL WORKS MURPHY, RODNEY $435,260 01/28/09 0%
03- 4E3604 VARI QUS LOCATI ONS I NCORPORATED 12047 DONNER PASS $0 02/17/09 0%
I NSTALL TRAVELER | NFORMATI ON SYSTEM P O BOX 5083 ROAD SUI TE B- 4 $0  05/22/09
MODESTO CA 95352 Tgi’?gg’l 22626161
HBAN WPCP (209) 578- 4749 (916) 801-
03- PLA- 80- 33. 3/ 44. 8 I N PLACER COUNTY | N AND NEAR COLFAX GRANI TE CONSTRUCTI ON COMPANY ZI NK, PHIL $44, 458,583 10/ 21/ 08 6%
03- 3E0404 FROM ROUTE 174/ 80 SEPARATION TO ALTAP O BOX 50085 33 DEPOT STREET P. O $4, 493,428 11/07/08 10%
ACBI - GV08- (002) N $4, 477,944 09/ 25/ 09
GV-08 0- (2N) ROAD UNDERCROSSI NG WATSONVI LLE CA 95077 BOX 1807
) ) PLACE HOT M X ASPHALT
HA22 SWPPP (530) 346-
03- PLA- 80-41. 6/ 42 I N PLACER COUNTY AT THE GOLD RUN FLI NTCO I NC FREDRI CKSON, SCOTT $3,557, 672 10/ 02/ 07 85%
03- 006904 SAFETY ROADS| DE REST AREAS 400 PLAZA DRI VE SU TE 205 12047 DONNER PASS $2,512,417 11/13/07 70%
ACI M 080 - (185)E REHABI LI TATE REST AREA FOAD. SUITE B4 $170, 767 06/ 29/ 09
08-0 41- (5E) FOLSOM CA 95630 TRUC;<EE CA 96161
-0 (916) 351- 5400 916) 416- 3011
HA26 wecp (916) 416-
03- PLA- 80-45. 7/ 49. 1 I N PLACER COUNTY NEAR BAXTER FROM THE TElI CHERT CONSTRUCTI ON MURPHY, ROD $1, 266, 150 03/ 26/ 09 0%
03-3M)404 TOME OVERHEAD TO 0.10 M LE EAST OF P O BOX 700 2520 WARREN DRI VE, :g 04/13/09 0%

HMLA WPCP

DRUM FOREBAY OVERCROSSI NG

LI NCOLN CA 956840700

BONDED WEARI NG COURSE OVERLAY

(916) 645- 8400

SuUl TE B
ROCKLI N, CA 95677
(916) 624- 9962
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-80-54. 4/ 56. 4 I'N PLACER COUNTY AT EM GRANT GAP FROMF C | CONSTRUCTORS | NC ZI NK, PHIL $21, 278,673 02/ 29/ 08 51%
2?& &Agggg_(l%) 0.4 KM VEEST OF PUTTS LAKE 2100 GOODYEAR ROAD 33 DEPOT STREET, P.O $16, ggg' é‘;g 83; Séj 82 77%
UNDERCROSSI NG TO 0.2 KM EAST OF BOX 1807 '

-0 CARPENTER FLAT UNDERCROSSI NG BENIQ A CA 94510
(707) 742- 6000

REPLACE BRI DGE

COLFAX, CA 95713
(530) 346- 7996

SUSPENDED
HA22 SWPPP

03- PLA- 80- 66. 3/ 68. 5 IN PLACER COUNTY NEAR KI NGVALE FROM GRANI TE CONSTRUCTI ON COVPANY ZI NK, PHIL
03-0C7704 HAMPSHI RE ROCKS UNDERCROSSI NG TO TROY P O BOX 50085 33 DEPOT STREET P. O

ACI M 080 -(182)E UNDERCROSSI NG AND AT KI NGVALE BOX 1807
-0 VATSONI LLE CA 95077

$24, 938,561 09/ 12/ 07 60%
$15, 366, 914 09/ 28/ 07 619
$0 06/ 24/ 09 0

UNDERCROSSI NG (831) 724- 1011 COLFAX, CA 95713 SUSPENDED
OVERLAY CONCRETE ROADVAY . .
HAoo - (530) 682- 7747
03- PLA- 80- 68. 5/ 69. 8 I N PLACER AND NEVADA COUNTI ES I N AND TEI CHERT CONSTRUCTI ON MURPHY, RCD $2, 249,225 03/ 04/ 09 0%
03-3M1204 NEAR Kl NGVALE FROM TROY UNDERCROSSI NGP O BOX 700 2520 WARREN DRI VE $0  03/20/09 0%
#19-106 TO SODA SPRI NGS OVERCROSSI NG STE. B $0
LI NCOLN CA 95648
#17-74 (916) 645- 4800 ROCKLI N, CA 95677
BONDED WEARI NG COURSE . .
v VPCP (916) 624- 9962
03- PLA- 80- 69. 0/ 0 I N PLACER COUNTY I N AND NEAR SODA PAR ELECTRI CAL CONTRACTORS | NCMURPHY, ROD $234,300 08/ 13/ 08 0%
03- 2E0804 SPRINGS AT 0.2 MLE WEST OF KI NGVALE 1465 WEST FOURTH STREET 12047 DONNER PASS $0 09/10/08 0%
Ors-  05-(18 )0 UNDERCROSSI NG AND AT KI NGVALE FENG NV 86503 ROAD, STE. B-4 $0  02/05/09
-0 MAI NTENANCE STATI ON (775) 329- 0407 TRUCKEE, CA SUSPENDED
I NSTALL OVERHEAD EXI T SI GN AND CCTV . .
LBl PCP (530) 587- 9823
03- PLA-80-/5.1 I N SACRAMENTO AND PLACER COUNTI ES IN TEI CHERT CONSTRUCTI ON SPECTOR, PETE $28, 143,943 05/01/08 11%
03-367824 AND NEAR ROSEVILLE FROM 0.7 KM VWEST P O BOX 15144 2520 WARREN DRI VE, $5, 664, 702 05/ 22/ 08 20%
NCI | - 6203- (024) P OF SACRAMENTG PLACER CONTY LI NE TO SUTE B $281,301 09/09/ 11
620-3 02- (HPL)U 1 6 KM EAST OF ROUTE SACRAMENTO CA 95851 LN CA 956772167
03 0-25-() (916) 386- 6800 KL N,
CONSTRUCT AUXI LI ARY AND HOV LANES .
. - (916) 416- 7547
03- PLA-80-/1. 6 I N PLACER COUNTY | N ROSEVI LLE FROM  WATKI N AND BORTOLUSSI | NC SAGER, JANET $1,542,542 02/ 06/ 06 0%

03- 2C2104
ACI M 080 - (234)E

$1,372,032 02/22/06
$10, 700 02/11/10

PLACER COUNTY LINE TO 0.6 KM WEST OF 77 LARKSPUR STREET 3855 NORTH FREEVAY 0%

DOUGLAS BOULEVARD OVERCROSSI NG BLVD., SU TE 120
--0) SAN RAFAEL CA 949014886 !
PLANTI NG AND | RRI GATI ON SACRAMENTO, CA 95834 PLANT EST
(415) 453- 4691
(916) 263- 4912 SATI S

HA25 SWPPP
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03- PLA-89-8. 6/ 10. 8 IN EL DORADO AND PLACER COUNTI ES AT  MANUEL BRCS | NC NOVOTA, RYAN $1,813,576 04/ 18/ 08 44%
03-1C1114 VAR OUS LOCATI ONS P O BOX 995 11323 SANDERS DRI VE $857,880 05/ 15/08 47%
ACST- 000C- (294) B INSTALL | NTELLI GENT TRANS. SYSTEM RANCHO CORDOVA.  CA 95742 $0  05/15/09
00- 0C 2- (4E) GRASS VALLEY CA 95945 916) 858. 8628 '
-0 (530) 272- 4213 (916) 858- SUSPENDED
HB4N WeCP
03- PLA-89-8.6/13.7 IN PLACER COUNTY NEAR TAHOE CI TY FROMMARTI N BROTHERS CONSTRUCTI ON | SKI N, ROY $14, 233,842 12/18/ 07 45%
03-2A9214 ROUTE 89/28 JUNCTI ON TO SQUAW VALLEY 20 LI GHT SKY COURT $4, 260, 856 02/ 06/ 08
ACST- P089- ( 090) E oD QA ;giggTV\EST RIVER $14.134 11/12/09 0%
PO-89 0-(0 SACRAVENTO CA 95828
(0B) ASPHALT CONCRETE SURFACI NG TRUCKEE, CA 96161 SUSPENDED
--0) (916) 381- 0911
HAd? SWPPP (530) 582- 5070
03- SAC-5- 15. 6/ 22. 8 I N SACRAMENTO COUNTY IN SACRAMENTO DE SILVA GATES CONSTRUCTION  SCOTT, JEFF $14, 416,601 09/06/07  100%
OA?C’; &Ag(l)g4 (324) E FROM ROUTE 5/ 160 SEPARATI ON TO 0.4 KMP O BOX 2909 3855 NORTH FREEWAY $13?$Z,§‘71’ Sig (1)25 835 8; 99%
i NORTH OF ROUTE 5/50 SEPARATI ON '
0 R o o DUBLI N CA 94568 BLVD. STE. 120
(925) 829. 9220 SACRAVENTO, CA 95834
A2 VPCP (916) 263- 4931
03- SAC-5-15. 6/ 0 I N SACRAMENTO COUNTY | N SACRAMENTO AT BAY LI NE CUTTING AND CORING  SCOTT, JEFF $256,520 01/31/08  100%
03- 2MV2804 ROUTE 5/ 160 SEPARATI ON OVERHEAD I NC 3855 NORTH FREEVAY $256, 428 82; gg; gg 100%
RECONSTRUCT JOI NT SEALS 1033 YERBA BUENA AVE BLVD. STE. 120 04/ 06/ 09
QAKLAND CA 94608 SACRAMENTO, CA 95834 COVPLETED
HVBH WPCP (510) 420- 8992 (916)847-4916
03-SAC-12-5.8/5.9 I N SACRAMENTO COUNTY ON ROUTE 12 AT GEORGE REED | NC GUTI ERREZ, BQJANA $411,510 09/29/08 0%
03- 2C7404 BRANNAN | SLAND ROAD P O BOX 1630 3855 NORTH FREEWAY 28 125 égf 82 0%
CONSTRUCT LEFT TURN LANE LoDl CA 95241 BLVD., STE. 120
(209) 334- 0790 SACRAVENTO, CA 95834 SUSPENDED
LBAN - (916) 263- 4927
03- SAC-50-1. 1/ 19. 2 I N SACRAMENTO COUNTY | N AND NEAR TRUESDELL CORPORATI ON OF $697, 697 04/ 13/ 09 0%
03-2Me204 SACRAMENTO ON ROUTES 5, 50, 51 AND  CALIFORNIA INC $0  04/24/09 0%
160 AT VAR OUS LOCATI ONS 1310 W 23RD STREET $0

TREAT BRI DGE DECKS
TEMPE AZ 85282

HVB WPCP (602) 437- 1711
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-50-5.3/15.7 I N SACRAMENTO COUNTY | N AND NEAR P AND D LANDSCAPE MANAGEMENT SAGER JANET $351,568 04/ 16/ 07 65%
2& ?.Eﬁg‘gg‘_ 13 E SACRAMVENTO AT VARI OUS LOCATI ONS SERVI CES 3855 NORTH EREEWAY $3§‘11, ?g? 22; éz 8; 929
.50 1 E3E)) PLANTI NG AND | RRI GATI ON 999 TOAN AND COUNTRY RD 4 FLR BLVD,, STE. 120 :
--0) ORANGE CA 92868 SQASEAZEST?M? 95834
TEA10 WPCP (714) 835- 4447 (916) 263-
03- SAC-50-9. 5/ 10. 9 I N SACRAMENTO COUNTY | N RANCHO S| ERRA NEVADA CONSTRUCTI ON | NCNOVOTA, RYAN $2,876,802 12/ 14/ 06 99%
03- 2E1304 CORDOVA FROM 0.4 KM EAST OF MATHER P O BOX 50760 11323 SANDERS DRI VE $2, 974, 525 géj %85 8; 100%
FI ELD ROAD OVERCROSSI NG TO 0.5 KM RANCHO CORDOVA, CA 95742
VEST OF ZI NFANDEL DRI VE OVERCR SPARKS NV 89435 (916) 858- 8628
W DEN HI GHVAY (775) 355- 0420
HB4N SWPPP
03- SAC-50-/5. 4 IN YOLO COUNTY ON ROUTE 80 FROM .01 DESILVA GATES CONSTRUCTI ON ERI CKSEN, BOB $27, 990, 247 12/23/08 11%
03-1E0414 M WEST OF ENTERPRI SE BOULEVARD TO P O BOX 2909 11460 SUNRI SE GOLD $3,992, 748 01/14/09 14%
ACHS- 000C- (300) E 0.4 M VEST OF BO/50 SEPARATI ON ON O ROLE $3,321,017 11/09/09
G ‘();)'OC 3- (0E) ROUTE 50 FROM 50/80 TO W (D;JS';; 22;:‘“92‘2‘268 RANCHO CORDOVA, CA 95742
o CONCRETE MEDI AN BARRI ER AND OVERHED ) .
A7 SWPPP (916) 852- 9755
03- SAC-51-5.1/8.9 I N SACRAMENTO COUNTY I N SACRAMENTO DE SILVA GATES CONSTRUCTION  TECLE, DANI EL $1, 688,635 02/ 19/ 09 0%
03-3ML104 FROM 0.4 M LE NORTH OF EL CAM NO P O BOX 2909 2777 DEL MONTE STREET $0 03/12/09 0%
AVENUE TO ROUTE 244 CONNECTOR DUBLI N CA 94568 SACRAMENTO, CA 95691 $0  06/04/09
RUBBERI ZED HOT M X ASPHALT OVERLAY .
(925) 829- 9220 (916) 375- 8029 SUSPENDED
HML wecP
03-SAC-51-/8. 1 I N SACRAMENTO COUNTY | N AND NEAR TRUESDELL CORPORATI ON OF SCOTT, JEFF $744, 444 04/ 14/ 08 39%
03-1E5704 SACRAMVENTO ON ROUTES 51 AND 80 AT CALI FORNI A I NC 3855 NORTH FREEWAY $127,237 05/07/08 19%
VAR OUS LOCATI ONS 1310 W 23RD STREET BLVD. STE 120 $0 01/29/09
SEAL BRI DGE DECKS AND REPAI R JOI NTS
TEMPE AZ 85282 SQASEAZEST?%? 95834
HVBH WPCP (602) 437-1711 (916) 263-
03- SAC-99-19. 4/19. 8 I N SACRAMENTO COUNTY | N SACRAMENTO  PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1, 284,332 12/ 14/ 07 0%
03- 000004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF | NC 3855 NORTH FREEVAY $1, 238,064 01/16/08 0%
FLORI N ROAD OVERCROSSI NG 6251 SKY CREEK DR SUI TE A BLVD. STE. 120 $2,499  07/29/11
HI GHVAY PLANTI NG AND | RRI GATI ON
SACRAVENTO CA 95828 SACRAMENTO, CA 95834 PLANT EST
(916) 263- 4912 SATI S

HA25 SWPPP

State of California Department of Transportation

(916) 383- 4071
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-99- 20. 8/ 0 I N SACRAMENTO COUNTY NEAR SACRAMENTOSI ERRA NEVADA CONSTRUCTI ON | NCSM TH, GLEN $472,007 10/01/08 0%
03-3E5204 AT 47TH AVENUE OVERCROSSI NG P O BOX 50760 3855 NORTH EREEWAY $0 10/17/08 0%
ACHS- PCR9- (517) E S| GNALI ZE | NTERSECTI ON $0 07/15/09
BLVD., STE. 120
G P0-99 5-(7E) SPARKS NV 89435 SACRAVENTO, CA 95834
-0 (775) 355- 0420 916) 263- 4919 SHSPEIDED
HB1 WeCP (916) 263-
03- SAC-99-21.5/24. 4 I N SACRAMENTO COUNTY | N AND NEAR W NDSOR FUEL CO SCOTT, JEFF $3, 116,206 03/ 03/ 09 0%
03-3ML304 SACRAMVENTO FROM MARTI N LUTHER KI NG JRP O BOX 38 3855 NORTH FREEWAY $0 03/16/09 0%
BOULEVARD OVERCROSSI NG TO ROUTE BLVD. STE. 120 %0
W NDSOR CA 95492
50/ 51/ 99 SEPARATI ON (707) 838- 9751 SACRAMENTO, CA 95834
HOT M X ASPHALT SURFACI NG . .
VL VPCP (916) 263- 4931
03- SAC-99-21.9/24. 2 I N SACRAMENTO COUNTY | N AND NEAR PROFESSI ONAL CONSTRUCTI ON SCOTT, JEFF $855,192 02/13/09 0%
03- 3E8804 SACRAMENTO FROM FRUI TRI DGE ROAD SERVI CES 3855 NORTH FREEVAY $0 02/ 27/ 09 0%
OVERCROSSI NG TO BROADWAY 3309 VI NCENT ROAD BLVD. . STE. 120 $0 07/22/09
UNDERCROSSI NG
SEAL BRI DGE DECKS PLEASANT HI LL CA 94523 fgf:fg’ggf%? 95834
HA21 WPCP (925) 945- 1052
03- SAC- 160-6. 0/ 9. 6 I N SACRAMENTO COUNTY NEAR | SLETON MB SERVI CES HOVE SAFETY FI RST BEHVAND, MORTEZA $325,796 04/ 09/ 08 0%
03-3M104 FROM SACRAMENTO RI VER | SLETON BRI DGE P O BOX 5697 3855 NORTH FREEVAY $0 05/07/08 0%
TO WALKER LANDI NG ROAD BLVD. STE. 120 $0 10/27/08
REPLACE ASPHALT CONCRETE SURFACI NG D CA 94524 SACRAMENTO, CA 95834
(925) 957-9200 916) 263- 4929
HML WPCP (916) 263-
03- SAC- 160- 6. 9/ 0 I N SACRAMENTO COUNTY NEAR EMVATON AT OWENS CONST GUTI ERREZ, BQJANA $235,000 03/ 24/ 09 0%
03- 2MB704 THREE M LE SLOUGH BRI DGE 44 LEONARD LANE 3855 NORTH FREEWAY 28 835 éy 83 0%
REPLACE | NDUSTRI AL STAI RS
COLFAX CA 95713 SACPAVENTO) C 95834
(530) 878- 3905 916) 263. 4027
HVBH WPCP (916) 263-
03- SAC-5501-/0 I N SACRAMENTO COUNTY | N SACRAMVENTO AT ALLEN L BENDER | NC NI CHOLLS, JIM $13, 496,546 04/ 01/ 08 7%
03-2C8434 THE TRANSPORTATI ON LABORATORY 5900 2798 | NDUSTRI AL BOULEVARD 5900 FOLSOM BLVD. $10$;gg, gig gg; gg; gg 80%

FOLSOM BOULEVARD

FI RE AND LI FE SAFETY REPAI RS VEST SACRAMENTO CA 95691

(916) 372- 2190

SACRAMENTO, CA 95819
(530) 755- 8652
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- S| E-49-35.0/47. 4 IN SI ERRA COUNTY NEAR BASSETTS FROM STEVE MANNI NG CONSTRUCTI ON | NCCOLLI NS, RONALD $1, 105,322 12/ 18/08 0%
03- 3MD804 0.7 M LES EAST OF GOLD LAKE ROAD TO P O BOX 491660 $0 01/05/09 9
1555 EAST MAI N STREET 0%
THE NORTHERN ROUTE 49/ 89 JUNCTI ON QU NCY, CA 95971 $0 03/25/09
M CROSURFACI NG REDDI NG CA 96049 (530) 283- 2451 sus
(530) 222- 0810 USPENDED
HMLA WeCP
03- SUT-70-.2/8.3 I N SUTTER AND YUBA COUNTI ES NEAR DE SILVA GATES CONSTRUCTION  TANVIR Rl ZWAN $77,216,926 12/ 06/ 07 35%
03- 3864U4 NI COLAUS FROM 70/ 99 SEPARATION TO 1.0 P O BOX 2909 2777 DEL MONTE STREET $52,025,917  12/27107 g9,
ACNH- PO70- (094) E KM NORTH OF FEATHER Rl VER BOULEVARD VEST SACRAVENTO, CA $1, 499,595 04/ 15/ 11
-0 W DEN AND REALI GN ROADWAY DUBLIN CA 94568 95691
(925) 829- 9220 916) 375. 8025
HE14 SWPPP (916) 375-
03- SUT- 99- 16. 8/ 23 I N SUTTER COUNTY NEAR TUDOR FROM DE SILVA GATES CONSTRUCTION  ACUN, TONY $23,180, 133 07/ 24/ 08 6%
03-1A4614 CENTRAL AVENUE TO 0.7 KM NORTH OF P O BOX 2909 379 COLUSA HI GHWAY $126,000 08/28/08 1%
O BANI ON ROAD DUBLI N CA 94568 YUBA O TY, CA 95991 $0  06/04/10
CONSTRUCT FOUR LANE EXPRESSWAY .
(925) 829- 9220 (530) 822- 4309 SUSPENDED
HE13 SWPPP
HE13
03-SUT-113-11.8/14.8 I N SUTTER COUNTY NEAR YUBA CI TY FROMTEI CHERT CONSTRUCTI ON GEESEY, DUANE $728,181 12/18/08 0%
03- 3M)504 SUTTER BYPASS BRI DGE TO 1.5 M LES P O BOX 1890 1315 YUBA STREET $0 01;05509 0%
SOUTH OF THE 99/113 SEPARTI ON VLS CA 856171890 MARYSVI LLE, CA 95901 $0 03/04/09
PLACE HMA OVERLAY W TH DI GOUTS. .
(530) 406- 4200 (530) 682- 6700
HMLA WeCP
03- YOL-5-6.5/28.9 IN YOLO COUNTY AT VAR OUS LOCATIONS C C MYERS | NC GHASSEM , MOHSSEN $1,583,012 01/27/09 0%
03- 2VP504 PLACE POLYESTER CONCRETE OVERLAY P O BOX 2948 3951 PERFORMANCE ig 8;;32;88 0%
RANCHO CORDOVA CA 957412948 2§L¥§b53$gTEc§ 95838
(916) 635-9370 916) 263- 5648 SHPEIDED
HVB WPCP (916) 263-
03- YOL-45-5.0/12.9 IN YOLO AND COLUSA COUNTI ES FROM 0.7 NORTHWEST PAVI NG BEYENE, G RMAY $1, 059, 060 03/ 04/ 09 0%
03-3M904 M LE NORTH COUNTY ROAD P98A TO ROUTE 8115 SECLUDED VALLEY DRI VE 3951 PERFORMANCE DR. $0 04509509 0%
45/20 JUNCTI ON SUTE E $0 07/03/09
CH P SEAL REDDI NG CA 96001
SACRAVENTO, CA 95838 SUSPENDED

HMLA

(530) 246- 4388

(530) 682-6707
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YOL-50-2. 4/ 3 IN YOLO COUNTY | N VEST SACRAMENTO AT C C MYERS | NC GHASSEM , MOHSSEN $234,488 04/01/09 0%
03- 3E8704 SACRAMENTO RI VERVI ADUCT P O BOX 2948 3951 PERFORMANCE 23 8;1; %g; 83 0%
| MPROVE BRI DGE DRAI NAGE
RANCHO CORDOVA CA 957412948 igszZ?gEci 95838
(916) 635- 9370 916) 263- 5648
HB1 WeCP (916) 263-
03- YOL-113-5.0/21. 3 I'N YOLO COUNTY FROM W LLOW SLOUGH BLAI SDELL CONSTRUCTI ON I NC ~ GHASSEM , MOHSSEN $161,932 12/ 30/ 08 0%
03-2M2404 BRI DGE #22- 6R TO KNI GHTS LANDI NG P O BOX 493459 3951 PERFORMANCE :g 84115 %g; gg 0%
RI DGE CUT BRI DGE #22-39 AT VARI OQUS DRI VE, SUTE E
REDDI NG CA 96049
BRI DGES (530) 245- 0132 SACRAMENTO, CA 95838 SUSPENDED
REPLACE JO NTS, APPLY METHACRYLATE .
HVBH VPCP (916) 263- 5648
03- YOL- 113-10. 7/ 10. 9 I'N YOLO COUNTY | N WOODLAND FROM 0.2 ASPEN DEVELOPERS CORP AOQUN, TONY $347,331 11/26/08 0%
03-4C7404 M LE TO 0.4 M LE NORTH OF ROUTE 5/ 113 P O BOX 4020 3951 PERFORMANCE iigg 1(2)5 1% gg 0%
SEPARATI ON DRI VE STE. E
RECONSTRUCT EMBANKNVENT SLOPE 222’5555702‘323160 SACRAMENTO, CA 95838
HAd2 VPCP (916) 263- 7471
03- YOL-113-22.0/0 IN SUTTER AND YOLO COUNTI ES AT JEFFCO PAI NTI NG AND COATING  GUDUGUNTLA, ARUN $966, 360 03/ 05/ 09 0%
03- 34804 KNI GHTS LANDI NGS AT SACRAMENTO RI VER | NC 3951 PERFORMANCE :g f{g; gg; gg 0%
KNI GHTS LANDI NG BRI DGE P O BOX 1888 DRI VE SU TE E
CLEAN AND PAI NT STRUCTURAL STEEL.
VALLEJO CA 94590 S:SEAZEST;)&gCA 95838 SUSPENDED
HA21 WPCP (707) 562- 1900 (530) 682-
03- YUB- 70- 16. 4/ 25. 8 IN YUBA COUNTY FROM 0.1 M NORTH OF TEI CHERT CONSTRUCTI ON HARGROVE, BEN $3, 670, 775 08/ 13/ 08 0%
2&%;(1)%_ 095) E SI MVERLY SLOUGH BRIDGE TO 0.1 M S OF P O BOX 700 2060 3RD, STREET, 28 225 225 82 0%
o (095) NCBLE ROAD AND FROM NORTH CF VOCDRUFF | ' STE B
LANE TO YUBA/ BUTTE (916) 645- 4800 OROVI LLE, CA 95965 SUSPENDED
ASPHALT CONCRETE OVERLAY . .
A2 VPGP (530) 533- 4526
Totals: Authorized Final Amt: $783, 023, 509 Completed to Date: $282, 654, 706 Work ThisMonth: $17, 873, 322
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03- BUT- 32-15. 5/ 19
03- BUT- 70-28. 2/ 0
03- BUT- 70-35. 5/ 0
03- BUT- 70-38.1/0

03- BUT- 99- 4.
03- CAL- 20- 2.
03- ED- 50- 16.
03- ED- 50- 18.
03- ED- 50- 75.
03- GLE- 5- 20.

7T.7
9/3.7
7/18.1
8/28.8
0/ 80. 4
0/ 28.8

03- GLE-162-65.5/0

03- GLE-162-45.1/65.5
03- NEV- 20-22. 2/ 29.6

03- NEV-49-21.9/0

03- NEV-49-21.9/23.2
03- NEV-80-21.2/28.1
03- NEV- 80-28.1/31.8

03- NEV- 80- 2. 5/ 20. 2
03- NEV-80-2.5/5.6
03- NEV- 80-5. 2/ 13.3
03- NEV-80-9.2/13.6
03- PLA-28-.8/11

Statement of Ongoing Contracts - Index

Contract

03- 3ML004
03- 3M4904
03- 4E3904
03- 4E1804
03- 3MD604
03-1C4904
03- 35554
03- 3M3904
03- 2M6204
03-3C8704
03- 2E7504
03- 3MD704
03- 3MD304
03- 1A0104
03- 2E9004
03- 3M4004
03- 3A2204
03-2MP304
03- 0A6324
03- 0A6334
03- 0A6314
03- 2A9404

Page
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03- PLA- 65-13.2/24.3
03- PLA-65-8.0/13.1
03- PLA- 65-12. 2/ 23. 8
03- PLA-80-1.5/2.3
03- PLA-80-17.3/1.6
03- PLA-80-33.3/44.8
03- PLA- 80-41. 6/ 42
03- PLA-80-45.7/49.1
03- PLA- 80-54. 4/ 56. 4
03- PLA- 80- 68. 5/ 69. 8
03- PLA-80-69.0/0
03- PLA- 80-66. 3/68.5
03- PLA-80-/1.6
03- PLA-80-/5.1
03- PLA-89-8. 6/10. 8
03- PLA-89-8.6/13.7
03- SAC-5-15.6/0
03- SAC-5-15.6/22.8
03- SAC-12-5.8/5.9
03- SAC-50-1.1/19.2
03- SAC-50-5.3/15.7
03- SAC-50-9.5/10.9

Statement of Ongoing Contracts - Index

Contract

03-2MP104
03- 2E8804
03-3338W4
03- 0E5904
03- 4E3604
03- 3E0404
03- 0C6904
03- 3MD404
03- 4A7004
03- 3ML204
03- 2E0804
03-0C7704
03-2C2104
03- 367824
03-1C1114
03-2A9214
03-2M2804
03- 3A0104
03-2C7404
03-2MD204
03- 0E8404
03- 2E1304
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03- SAC-50-/5. 4
03- SAC-51-5.1/8.9
03- SAC-51-/8.1

03- SAC-99-19.
03- SAC-99- 20.
03- SAC-99- 21.
03- SAC-99- 21.
03- SAC- 160- 6.
03- SAC- 160- 6.

4/19.8
8/0
5/24. 4
9/24.2
0/9.6
9/0

03- SAC-5501-/0

03- SI E-49-35.0/47. 4
03- SUT-70-.2/8.3
03- SUT- 99- 16. 8/ 23

03-SUT-113-11.8/14.8

03- YOL-5-6.5/28.9
03- YOL-45-5.0/12.9
03- YOL-50-2.4/3

03- YOL-113-10.7/10.9

03- YOL-113-22.0/0
03- YOL-113-5.0/21.3
03- YUB- 70- 16. 4/ 25. 8

Statement of Ongoing Contracts - Index

Contract

03-1E0414
03-3ML104
03-1E5704
03- 0C0004
03- 3E5204
03- 3ML304
03- 3E8804
03- 3MD104
03-2MB704
03-2C8434
03- 3MD804
03-3864U4
03-1A4614
03- 3MD504
03- 2MP504
03- 3MD904
03- 3E8704
03-4C7404
03- 3M4804
03- 2M2404
03- 0A7104
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District
Federal Aid
-1 -
-F-
-S-
- SH-
- ER-

District Total:

Statement of Ongoing Contracts - Federal Aid

03
Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Bid + CCO
$195, 990, 992
$86, 802, 038
$83, 637, 432
$133, 574, 786

$138, 510
$282, 879, 750
$783, 023, 509

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
03 $256, 520

Work completed this Period: $256, 520

Work Comp
$125, 800, 069
$56, 509, 912
$42,742, 920
$20, 331, 905
$37, 130

$37, 232,771
$282, 654, 706
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